

**Date:** 02 June 2023  
**My ref:**  
**Your ref:**  
**Contact:** Jonathan Gall  
**Direct dial:** 07385 978 797  
**Email:** Jonathan.gall@n-somerset.gov.uk

Neighbourhood Traffic and Road Safety  
Place Directorate  
North Somerset Council  
Town Hall  
Weston super Mare  
BS23 1UJ

Dear Resident

Following on from Gemma Dando's letter that was shared with you last week, I want to keep you updated on the progress we're making with the work in Yatton.

Unfortunately, our contractor has been struggling with the availability of specialist sub-contractors both for making a connection to the existing surface water system and also for laying the tarmac surfacing to the footpaths.

This does mean that the traffic management can't be moved up to the next section until Thursday 8 June. In the next phase, the contractor will need to kerb past some driveways and will be communicating directly with affected residents.

We still have three nights of work is planned for the week beginning Monday 26 June when the High Street will need to be closed to through traffic from 8pm to 6am. The contractor will be working hard to catch-up on the hours that have been lost this week.

We're doing everything possible to ensure these works are completed as soon as possible. Our highways officers and our Executive Member for Highways and Transport have visited the site this week to monitor progress and are working with the contractor to minimise further delays.

We're very sorry for the disruption you've experienced while these road works have been in place and thank you for your ongoing patience while the work is completed.

Yours sincerely,



Jonathan Gall IEng FIHE  
Team Manager  
Neighbourhood Traffic and Road Safety Engineering  
North Somerset Council